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Contract Agency: CALFED Bay-Delta Program (Prop 204 Funds)                   (through 11/25/98)
Reclamation Sacramento              Fully executed 7/16- Construction 90%

97-C01      RD 108 screen (A175) District 108 Mainstem $2,500,000 complete
Reclamation Sacramento Fully executed 9/22/98, Construction 84%

97-C02 Princeton Fish screen (A227) District 1004 Mainstem $1 750 000 complete. .
Watershed management Department of

planning for Sacramento River Water Sacramento Fully executed 8/4 - sent NTP, DWR completed
97-C03 Riparian Program (G195) Resources Mainstem $200,000 subcontract with Chico State for the program I~.

Sent to contractor for signature 8/7 -DFG cannot O~
contract for fish screen construction over

Sacramento 4500,000, so they will contract for small screens I~.
Tributaries/ for 374,850. Suisun marsh screens may go ~

Department of Suisun under DWR contract foi" $2,761,520. DFG fiscal
97-C04 Selected fish screens (A129) Fish and Game Marsh $3,136,370 is reviewing. O~

I
Effects of wetlands restoration

97-C05 ’on methyl mercury levels (D274) UC Davis Delta $546,171 Fully executed 9/24/96 Sent NTP

Contaminant effects on smelt
97-C06 (E6) UC Davis Delta $437,000 Fully executed 11/20/98 Sent NTP

UC Sea Grant
Preventing exotic introductions " Extention

97-C07 from ballast water (146) Program North Bay $222,830 Fully executed 8/24 - sent NTF~

San Joaquin River real-time Department of Received scope, review completed, received
water quality management Water San J0aquin revised budget 10/14/98, reviewing revised

97-C08 program (D252) Resources Mainstem $932,000 scope.
Developing a genetic baseline Department of San Joaquin

97-C09 for San Joaquin salmon (1121) Fish and Game Mainstem $387,003 Sent to contractor 8/26, DFG fiscal is reviewing
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~ish and
Game,

Department of
Stanislaus River channel Water Stanislaus

97-C10    restoration (Wilms) (H126) Resources River $1,037,899 Fully executed 9/29/98. Sent NTP

Depa:rtment of Tu.ol.umn.e
97-Cll Gravel at Basso Bridge (H125) Fish and Game River $250,975 Sent to contractor 8/25, DFG fiscal is reviewing

)esticide use reduction practices Fully executed 8/26 - Sent NTP, completed
97-C12 (B211 ) UC Davis Other $957,781 Task Order for year 1 work 11/18/98.

Twitchell Island restoration Water Sent to Agency for signature 9/30/98, DWR
98-C01 (K250) Resource Delta $3,583,000 fiscal is reviewing
98-C02 Culture of Delta Smelt (1166) UC Davis Delta .$194,870 Fully executed 9/10/98. Sent NTP.

Calif Coastal Fully Executed 10/28/98 Signed Task Orders 1-
Hamilton wetlands restoration Conservancy 3 for EIR/EIS, Hamilton Conceptual Restoration

98-C03 (M140) and SF BCDC Northbay 1000000* Plan, and feasibility study.

Merced River Ranch acquisition Department of Merced Combined with 98-C05 Basso Bridge land
98-C04 and restoration (H122) Fish and Game River $658,000 acquisition

Basso Bridge la,nd acquisition Department of Tu,olumne
98-C05 (H123) Fish and Game River $172,500 Sent to contractor 8/25, DFG fiscal is reviewing

Water Quality Criteria for
Chlorpyrifos and Diazinon Department of Sent to contractor 8/28/98, final changes to

98-C06 (Designated Action) Fish and Game Landscape $67,753 contract on 10/15/98
Fathead Minnow Toxicity Sent to contractor 8/28, contractor resolving

98-C07 (Designated Action CVRWQCB Landscape $40.0,000 internal issues.
Algal Toxicity (Designated Sacramento Sent to contractor 8/25, contractor resolving

98-C08 Action) CVRWQCI~ River $50’0,000 internal issues.

Sediment Water Quality received revised scope and budget, currently
98-C09 (Designated Action) DFG Delta $500,000 under review.
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98-C10 CMARP (Designated Action) " DWR Landscape $800,000 fiscalis reviewing.
Total:
$    $19,234,152

Contract Agency: California Urban Water Agencies/Metropolitian Water District (Stakeholder funds)

Deseret Farms Sacramento
97-M01 Wilson Ranch ~creen (A313) of Calif Mainstem $200,000 Draft contract under review by proponent.

Department of "
Battle Creek screens and fish Water :

97-M02 passage (A194) Resources Battle Creek I" $395,000 Final contract being routed for signature. I~.

Gorrill Dam screen and ladder Gorrill Land Final contract executed. Project under
97-M03 (A179) Company Butte Creek $369,641 construction, 50% complete.

Adams Dam screen and Ducks Contract executed. Project construction 30%
97-M04 passage (A330) Unlimited, Inc. Butte Creek $217,000 complete. I

USBR undertaking environmental and permitting I.LI
Townsend Flat tasks; therefore, CUWA’s funding for this project

Saeltzer Dam Fish Passage Water Ditch was reduced by about $100;000. Contract
97-M05 (A’108) Company Clear Creek $138,200 proponent reviewing contract.

Hastings Tract screen feasibility Hastings Island
97-M06         study (A314)        Land Company Delta     $27,000         Draft contract being prepared.

Banta-Carbona fish screen Irrigation San J0aquin Received proponents indication of desire to
97-M07 (A101) District Mainstem $938,875 proceed. Contract under preparation.

Tuolumne River channel Irrigation Tuolumne Negotiating a change of scope for review by
97-M08    restoration (Pool 9) (H134) District River $2,353,100 CALFED

Tuolumne River setback levees Irrigation Tuolumne Negoti&ting a change of scope for review by
97-M09 and channel restoration (H136) District River $2,801,0.00 CALFED

Total: $157,439,816
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Contract Agency: National Fish and Wildlife Foundation (Prop 204 funds)

Assessment and implementation Sacramento
of urban use reduction of diazion Area

and chliorpyrifos (Sacramento Stormwater Sacramento Contract signed 8/29/98, received QAQC, need
97-N01 County) (B217) Permittees Mainstem $663,500 to review 2 draft subcontracts

Sacramento River floodplain WCB, USFWS,
. acquisition and ril~arian The Nature Sacramento Received revised scope 11/23/98; under ~

97-N02 restoration (G261) Conservancy Mainstem $9,879,800 review.
Sacramento River acquisition WCB, USFWS, ~"
and riparian forest restoration The Nature Sacramento I~.

97-N03 . (G278) Conservancy Mainstem $1,292,500 contract sent for signature 11/16/98 ~
Sacramento River meander The Nature Sacramento Contract signed 10/28/98; will send quarterly

97-N04 restoration (G291) Conservancy Mainstem $898,700 report outlines O~

Restoration planning (M and N ~
Fork American River, Auburn American Received scope, review completed, comments ~

97-N05 Ravine, Coon Creek) (F297) Placer County River $222,530 sent 7/9. : No change
Revised scope and task order near completion, I.LI

Butte Creek acquisition and amended contract to add $1000 for Dept. of
97-N06 riparian restoration (G218) CSU, Chico Butte Creek $186,128 General Services review.

Graham
Cottonwood Creek channel Matthews & Cottonwood Contractor signed 7/1. NTP sent 7/6. Work is

97-N07 restoration (G171) Associates Creek $61,000 ongoing.

Mill Creek
Conservancy,

Lower Mill Creek riparian The Nature Received revised scope, under review,
97-N08 restoration (G292) Conservancy Mill Creek $69,0,00 proponent redoing schedule.

Monitoring of Delta San Francisco
97-N09 contaminants (D264) Baykeeper Delta $100,000 Contract sig.ned 9/18/98
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Solano County I
Farmlands,

Jepson Prairie restoration Open Space Contract mailed 11/2/98; awaiting review by
97-N 10 (K109) Foundation " Delta $244,801 their board.

In-Channel Island Association of
restoration/demonstration Bay Area Contract signed 7/15/98. Notice to proceed ~.

97-N 11 (K185) Governments Delta $270,270 7/16.

Moffatt and
Nichol

Engineers, Contract ready for signature, mailed to recipienl ~"
97-N12 Franks Tract restoration (K216) DPR, DWR Delta $231,500 11/24/98. I~.

Habitat ~
Tyler Island levee protection and Assessment &
habitat restoration pilot project Restoration                                                                                                                       ~

97-N13 (K38) Team, Inc Delta $885,202 Contract signed 7/22/98.

Met with TNC 5/11, received and reviewed |
revised scope, met 6/3, decided to move

WCB, The acquisition portion to federal funds 6/8, revised I.LI
Cosumnes floodplain acquisition Nature Cosumnes scope submitted 7/10, may submit McCormack

97-N14 and restoration (H307) Conservancy River $7,185,100 Wiiliamson acquisition separately.
Mokelumne River setback levee Reclamation Mokelumne

97-N15 and habitat restoration (H304) District 2110 River $365,000 Project delayed.
East Bay Suisun

Bay Point shoreline Restoration Regional Park Marsh and
97-N16 Plan (K42) District Bay $185,000 Contract signed 8/21/98

East Bay Suisun
Martinez Regiona~ shoreline Regional Park Marsh and

97-N17 restoration (K44) District Bay $325,000 Waiting for scope - No change

Cullinan Ranch restoration Ducks Will be submitting second draft scope of
97-N18 (M327) Unlimited, inc. North Bay $368,50.0 services.
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Ducks Contract and first task order approved by
97-N19 I oTolay Creek restoration (M326) Unlimited, Inc. Tolay Creek $283,000 CALFED and signed 10/16/98

Implementing programs to
reduce the use of pesticides and Community ~,

fertilizers in Sacramento and Alliance with San Joaquin Contractor signed 7/13. Notice to proceed
97-N20 San Joaquinwatersheds (B289) Family Farmers Mainstem $1,680,631 issued 7/20/98 ~%1

Knights Ferry gravel Carl M.esick Stanislaus Contract signed 9/30/98, TO 1 and 3 complete; ~.
97-N21      replenishment (H137)      Consultants     River    $536,410               revising TO 2.

Total: $ $25,933,572                                                                                          ~

Contract Agency: U.S. Bureau of Reclamation (Federal funds)
improvements/sediment ~
stabilization (Deer, Mill, US Forest Sacramento

97-B01 Antelope Creeks) (F5) Service Tributaries $371,000 Contract executed 3/16/98 I

Sedimentation movement and I.LI
availability and monitoring in the Contract executed 3/16/98 for $587,000.

97-B02         Delta (D283) USGS Delta $1,046,200 Contract executed 5/21/98 for $460,000.
97-B03 Liberty Island acquisition (K207) USFWS Delta $8,577,000 Contract executed 3/11/98

Acquisition and restoration of San Joaquin
97-B04 Refuge lands (S JR NWR) (L2091 USFWS Mainstem $10,647,000 Contract executed 3/11/98

Bear Creek floodplain
restoration demonstration

97-B05 project (SLNWR) (L212) USFWS Bear Creek $334,000 Contract executed 3/14/98
Assessment of organic matter in
the habitat and its relationship to Contract executed 3/16/98 for $517,000.

97-B06 the food chain (J3) USGS Other ~ $1,400,000 Contract executed 7/22/98 for $833,000..
Richter Sacramento

98-B01 Richter Brothers screen (A226)    Brothers Mainstem $49,000 Executed 6/5/98.
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Bo.eger Family Farm screen Boeger Family Sacramento
98-B02 (A319) Farms Mainstem $15,000 Contract executed 8/18/98.

Cottonwood
Irrigation Sacramento

98-B03 ACID fish passage (A215) District Mainstem $325,00.0 Contract executed 6/5/98.

Colusa County
Resource

Sand and Salt Creek watershed Conservation Colusa
98-B05 project (F189) District Basin $598,633 Executed 6/24t98.

~ Evaluation of selenium sources,
~ levels, and consequences in the I~.

i 98-B07 Delta (B103) USGS Delta $1,588,709 Interagency contract executed 8/12t98
Cache Slough habitat District No.

98-B08 enhancement (M315) 2060 Delta $85,000 Executed 6/2/98.
IPM Partnership to Improve Central Contra

Water Quality in Suisun Bay and Costa Sanitary                                                                                                                      I
98-B09 Local Creeks (B236) District Delta $266,000 Executed 8/20/98.

Inventory of forest road systems, US Forest Cosumnes I.LI

98-B10 Cat Creek Watershed (F65) Service River $38,000 ¯ Executed 8/6!98.
Woodbridge fish screen and Irrigation Mokelumne

98-B11 passage (A197) District River $1,575,000 Executed 6/30/98
Napa River Wetlands acquisition Napa County

98-B13 (M131) LandTrust Northbay $1,000,000 Executed 9/24/98.
Bacterial treatment of Selinum in San Joaquin

98-B14 the Panoche Drainage (B273) UC Berkeley Mainstem $1,148,326 Executed 9/9/98.
Northwest

Marine
98-B15 Evaluation of tagging data (180) Technology Inc Landscape $625,000 Executed 7/1/98.

To~vnsend Flat
Saeltzer Dam Fish Passage Water Ditch

98-B16 (A108) Company Clear Creek $150,000 CVPIA funded.
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Department of
Battle Creek screens and fish Water

98-B16 passage (A194) Resources Battle Creek $395,000 Executed 9/10/98.
Cosumnes floodplain acquisition The Nature Cosumnes

98-B17 and restoration (H307) Conservancy River $3,400,000 Executed 7/8/98
Total: $ $33,633,868

Contract Agency: US Environmental Protection Agency (Federal funds)

Creek
Watershed Plan (Big Chico Watershed Big Chico

97-E01 Creek) (F219) Alliance Creek    $422,830 Executed.

Deer Creek
Watershed

Watershed planning (Deer Conservancy, Workplan has been approved. Grant package
97-E02 Creek) (F237) CSU Chico Deer Creek $196,554 moving through the approval process.

Napa County
Resource

Conservation
98-E01 Napa River watershed (M92) District Northbay $250,000 Executed 5/29/98.

Sonoma
County

Resource
Sonoma Creek watershed Conservation

98-E02 (M113) Distri,ct Northbay $300,000 Executed 5/29/98.
Regional Wetlands Goals Estuary

98-E03 Project (M130) Institute Northbay $76,000 USBR obligated funds to EPA on 8/25/98.

Total: $ $1,245,384
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Contract Agency: US Fish and Wildlife Service (Federal funds)

Butte Creek Watershed
98-F01 (F222,224,225) CSU Chico Butte Creek $261,300 Executed

Butte Creek
Butte Creek Watershed Watershed

98-F02 Coordinator Assistant (F221) Conservancy Butte Creek $32,700 USBR obligated funds to FWS on 9/13/98.
Butte Creek acquisition and USBR has included these funds in the 14")

98-F03 riparian restoration (G218) CSU, Chico Butte Creek $125,000 Floodplain Interagency Agreement. ~"
Mill Creek                                                                                                                 I~.

Conservancy,
Lower Mill Creek riparian The Nature USBR has included these funds in the ~

98-F04 restoration (G292) Conservancy Mill Creek $29,730 Floodplain Interagency Agreement. Oq
Stanislaus River channel ~=ish and ~restoration (Wilms) (H126) Game,

IDepartment of
Water Stanislaus I.LI

98-F05 Resources River $1,037,899 Executed 9/3/98.
Tuolumne River setback levees    Irrigation Tuolumne

98-F06 and channel restoration (H136) Distdct River $655,700 Executed 9/3/98.
Total: $ $2,142,329


